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ESTIMATE RUN 08/04/2004

ESTIMATE SUMMARY 09:20:07

CONTID: C13553 ESTIMATE NO: 0013 PROG 2002

PCN: 13553-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wiley Jct - N (Phase II) PERCENT TIME:

PROJECT NO: NH 2872-015

Wiley Jct - N (Phase II)

NAME OF ROAD: 287B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 10/14/2003

651 TOPEKA WAY SUITE 100 DATE LET 09/04/2003 DATE WORK BEGAN

DATE AWARDED 09/16/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED

CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 10/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,079,127.81 PARTICIPATING $ $ 583,230.12

AWARD PROJECT AMT: 8,812,920.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,604.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

292.0 TIME ALLOW:

ORIG TIME ALLOW:

365 CALENDAR DAYS

CALENDAR DAYS365

85.56%

1,455,339.50

583,230.12

583,230.12

580,625.34

$

$

$

$

8,623,788.31

0.00

8,623,788.31

0.00

8,623,788.31

-16,297.31

0.00

8,607,491.00

0.00

AMOUNT DUE 8,607,491.00 580,625.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 580,625.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

1,700.00000 1.000 1,700.00

202-00000

0010 REMOVAL OF TREE 20.000 20.000

EACH 0.000 0.00

550.00000 20.000 11,000.00

202-00010

0015 *REMOVAL OF DITCH LINING 75.000 75.000

LF 0.000 0.00

4.00000 75.000 300.00

202-00025

0020 *REMOVAL OF PIPE 87.000 79.500

EACH 1.000 300.00

300.00000 80.500 24,150.00

202-00033

0025 *REMOVAL OF PIPE 2,970.000 2,970.000

LF 0.000 0.00

16.00000 2,970.000 47,520.00

202-00035

0030 *REMOVAL OF DELINEATOR 190.000 190.000

EACH 0.000 0.00

4.00000 190.000 760.00

202-00090

0035 REMOVAL OF CONCRETE PAVEMENT 220.000 56.000

SY 0.000 0.00

6.00000 56.000 336.00

202-00210

0037 REM ASPHALT MAT (PLANING)(SPECIAL) 23,917.000 23,917.000

SY 0.000 0.00

3.35000 23,917.000 80,121.95

202-00246

0040 *REMOVAL OF GROUND SIGN 73.000 18.000

EACH 0.000 0.00

45.00000 18.000 810.00

202-00810

0045 *REMOVAL OF FENCE 24,854.000 578.000

LF 0.000 0.00

0.21000 578.000 121.38

202-01000

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,344.000 1,337.500

LF 0.000 0.00

2.00000 1,337.500 2,675.00

202-01130
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF END ANCHORAGE 12.000 12.000

EACH 0.000 0.00

110.00000 12.000 1,320.00

202-01300

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 73,553.000 60,821.000

CY 0.000 0.00

4.00000 60,821.000 243,284.00

203-00060

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 10,568.000 10,568.000

CY 0.000 0.00

10.00000 10,568.000 105,680.00

203-00060

0070 MUCK EXCAVATION 577.000 577.000

CY 0.000 0.00

30.00000 577.000 17,310.00

203-00100

0075 BLADING 150.000 64.000

HOUR 0.000 0.00

65.00000 64.000 4,160.00

203-01500

0080 POTHOLING 105.000 105.000

HOUR 0.000 0.00

140.00000 105.000 14,700.00

203-01597

0085 *STRUCTURE EXCAVATION 2,760.700 2,760.700

CY 0.000 0.00

5.00000 2,760.700 13,803.50

206-00000

0090 *STRUCTURE BACKFILL (FLOW-FILL) 1,457.000 1,363.400

CY 0.000 0.00

53.00000 1,363.400 72,260.20

206-00065

0091 STR BKFL (SPEC) 344.400 344.400

CY 0.000 0.00

34.00000 344.400 11,709.60

206-00050

0095 *STRUCTURE BACKFILL (CLASS 1) 34.000 0.000

CY 0.000 0.00

22.00000 0.000 0.00

206-00100

0100 TOPSOIL 25,273.000 14,318.000

CY 0.000 0.00

3.00000 14,318.000 42,954.00

207-00205
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *WETLAND TOPSOIL 147.000 0.000

CY 0.000 0.00

20.00000 0.000 0.00

207-00305

0110 *EROSION BALES (WEED FREE) 100.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

208-00011

0115 *SILT FENCE 12,993.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

208-00020

0120 TEMPORARY BERMS 20.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

208-00300

0125 WATER 248.000 0.000

MGAL 0.000 0.00

6.00000 0.000 0.00

209-00000

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00011

0135 RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-00750

0140 *RESET CHAIN LINK FENCE 220.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

210-01050

0145 *SEEDING (NATIVE) 48.000 0.000

ACRE 0.000 0.00

245.00000 0.000 0.00

212-00006

0150 *SEEDING (NATIVE) (UPLAND) 0.030 0.000

ACRE 0.000 0.00

30,000.00000 0.000 0.00

212-00006

0155 *SEEDING (WETLANDS) 0.031 0.000

ACRE 0.000 0.00

30,000.00000 0.000 0.00

212-00028
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCHING (WEED FREE HAY) 96.000 0.000

ACRE 0.000 0.00

225.00000 0.000 0.00

213-00002

0165 *MULCH TACKIFIER 9,600.000 0.000

LB 0.000 0.00

1.45000 0.000 0.00

213-00061

0170 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

214-00350

0175 *WILLOW CUTTINGS 38.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

214-01015

0180 *SOIL RETENTION BLANKET (COCONUT) 839.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

216-00037

0185 *SOIL RETENTION SYSTEM 266.000 0.000

SY 0.000 0.00

4.20000 0.000 0.00

216-00060

0190 *AGGREGATE BASE COURSE (CLASS 2) 590.000 0.000

CY 0.000 0.00

32.50000 0.000 0.00

304-02005

0195 AGGREGATE BASE COURSE (CLASS 6) 19,505.000 19,505.000

TON 0.000 0.00

7.35000 19,505.000 143,361.75

304-06000

0196 ABC (CL 6) 68.800 68.800

CY 0.000 0.00

34.00000 68.800 2,339.20

304-06007

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 490.000 207.360

TON 0.000 0.00

70.00000 207.360 14,515.20

403-00720

0201 COLD BITUM PVMT (RECYCLED) (PATCHING) 42.760 42.760

TON 0.000 0.00

150.00000 42.760 6,414.00

406-09501
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 CONCRETE PAVEMENT (8 INCH) 9,920.910 5,934.910

SY 3,986.000 70,153.60

17.60000 9,920.910 174,608.02

412-00800

0210 *CONCRETE PAVEMENT (10-1/2 INCH) 244,762.000 241,597.000

SY 1,700.000 35,275.00

20.75000 243,297.000 5,048,412.75

412-01050

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY 0.000 0.00

2.20898 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY 0.000 0.00

2.37000 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

SY 0.000 0.00

2.29083 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000

SY 0.000 0.00

0.93000 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000

SY 0.000 0.00

0.91825 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000

SY 0.000 0.00

0.99900 0.000 0.00

0210 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY 0.000 0.00

0.69001 0.000 0.00

0210 MATERIAL ALLOWANCE TIE BARS 0.000

SY 0.000 0.00

0.34091 0.000 0.00

0211 GEOTEXTILE (DRAIN) (CL A) 442.290 442.290

SY 0.000 0.00

7.20000 442.290 3,184.49

420-00110
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE CLASS B (WALL) 78.000 32.750

CY 0.000 0.00

319.00000 32.750 10,447.25

601-01050

0220 *REINFORCING STEEL 2,014.000 0.000

LB 0.000 0.00

0.50000 0.000 0.00

602-00000

0225 *18 INCH REINFORCED CONCRETE PIPE 387.000 352.000

LF 0.000 0.00

46.00000 352.000 16,192.00

603-01180

0230 *24 INCH REINFORCED CONCRETE PIPE 936.000 936.000

LF 0.000 0.00

52.00000 936.000 48,672.00

603-01240

0235 *30 INCH REINFORCED CONCRETE PIPE 346.000 216.000

LF 0.000 0.00

60.00000 216.000 12,960.00

603-01300

0240 *36 INCH REINFORCED CONCRETE PIPE 1,138.000 984.000

LF 0.000 0.00

69.00000 984.000 67,896.00

603-01360

0245 *42 INCH REINFORCED CONCRETE PIPE 232.000 232.000

LF 0.000 0.00

80.00000 232.000 18,560.00

603-01420

0250 *54 INCH REINFORCED CONCRETE PIPE 120.000 120.000

LF 0.000 0.00

108.40000 120.000 13,008.00

603-01540

0252 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

534.00000 1.000 534.00

603-05024

0254 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,628.00000 1.000 1,628.00

603-05054

0255 *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

603-33018
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 INCH PIPE SAFETY END TREATMENT 16.000 12.000

EACH 0.000 0.00

1,162.00000 12.000 13,944.00

603-33024

0265 *30 INCH PIPE SAFETY END TREATMENT 8.000 6.000

EACH 0.000 0.00

1,673.00000 6.000 10,038.00

603-33030

0270 *36 INCH PIPE SAFETY END TREATMENT 26.000 26.000

EACH 0.000 0.00

2,200.00000 26.000 57,200.00

603-33036

0275 *42 INCH PIPE SAFETY END TREATMENT 6.000 6.000

EACH 0.000 0.00

2,600.00000 6.000 15,600.00

603-33042

0278 15 IN PLASTIC PIPE 178.000 178.000

LF 0.000 0.00

19.44000 178.000 3,460.32

603-50015

0280 *18 INCH FLEXIBLE PIPE 508.000 508.000

LF 0.000 0.00

23.60000 508.000 11,988.80

603-61180

0283 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,940.00000 1.000 1,940.00

604-00350

0285 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-31010

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,473.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

606-00301

0291 GDRAIL TY 3 (6-3) 3,187.500 0.000

LF 3,187.500 37,134.38

11.65000 3,187.500 37,134.38

606-00301

0295 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01370
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0296 TRANSITION TY 3G 11.000 0.000

EACH 11.000 9,625.00

875.00000 11.000 9,625.00

606-01370

0300 *TRANSITION TYPE 3J 9.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01385

0301 TRANSITION TY 3J 8.000 0.000

EACH 8.000 6,400.00

800.00000 8.000 6,400.00

606-01385

0305 *END ANCHORAGE TYPE 3K 22.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01390

0306 END ANCHOR TY 3K 7.000 0.000

EACH 7.000 5,775.00

825.00000 7.000 5,775.00

606-01390

0310 *END ANCHORAGE (FLARED) 17.000 0.000

EACH 0.000 0.00

1,190.00000 0.000 0.00

606-02005

0311 END ANCHOR (FLARED) 9.000 0.000

EACH 9.000 11,970.00

1,330.00000 9.000 11,970.00

606-02005

0315 *END POST 53.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00005

0320 *CORNER AND LINE BRACE POST 27.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

607-00010

0325 *FENCE BARBED WIRE WITH METAL POSTS 22,217.000 0.000

LF 0.000 0.00

0.90000 0.000 0.00

607-01000

0330 *FENCE COMBINATION WIRE WITH METAL POSTS 2,748.000 0.000

LF 0.000 0.00

1.25000 0.000 0.00

607-11200
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE I) 147.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0340 *DELINEATOR (TYPE II) 78.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00002

0345 *DELINEATOR (TYPE III) 27.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003

0350 *SIGN PANEL (CLASS I) 388.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00011

0355 *SIGN PANEL (CLASS II) 403.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00012

0360 *STEEL SIGN POST (U-2) 83.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

614-00200

0365 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 651.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

614-01552

0370 *48 INCH CULVERT PIPE 385.000 362.000

LF 0.000 0.00

80.00000 362.000 28,960.00

617-00048

0375 *60 INCH CULVERT PIPE 100.000 94.000

LF 0.000 0.00

88.00000 94.000 8,272.00

617-00060

0380 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 3,904.000 3,904.000

LF 0.000 0.00

39.00000 3,904.000 152,256.00

617-04018

0385 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 2,779.000 1,798.000

LF 42.000 1,512.00

36.00000 1,840.000 66,240.00

617-04024
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PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DETOUR (PAVEMENT) 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

621-00425

0395 *CONSTRUCTION SURVEYING 1.000 0.845

L S 0.000 0.00

65,000.00000 0.845 54,925.00

625-00000

0396 *CONSTRUCTION SURVEYING (HOURLY) 182.140 182.140

HOUR 0.000 0.00

100.00000 182.140 18,214.00

625-00001

0400 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

443,853.00000 1.000 443,853.00

626-00000

0405 *EPOXY PAVEMENT MARKING 361.000 0.000

GAL 361.000 25,270.00

70.00000 361.000 25,270.00

627-00005

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 33,250.000 0.000

SF 33,053.000 297,477.00

9.00000 33,053.000 297,477.00

627-03000

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

560.000 0.000

SF 560.000 7,840.00

14.00000 560.000 7,840.00

627-30325

0420 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01031

0425 *FLAGGING 20,400.000 17,112.000

HOUR 1,457.500 23,320.00

16.00000 18,569.500 297,112.00

630-00000

0430 *PILOT CAR OPERATION 3,000.000 2,228.500

HOUR 136.000 4,760.00

35.00000 2,364.500 82,757.50

630-00001

0435 *TRAFFIC CONTROL INSPECTION 105.000 63.000

DAY 15.000 1,200.00

80.00000 78.000 6,240.00

630-00007



CONTID: C13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC CONTROL MANAGEMENT 260.000 194.000

DAY 20.000 6,000.00

300.00000 214.000 64,200.00

630-00012

0445 *FLASHING BEACON (PORTABLE) 18.000 10.800

EACH 0.000 0.00

850.00000 10.800 9,180.00

630-80001

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 21.000 18.900

EACH 0.000 0.00

300.00000 18.900 5,670.00

630-80336

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80341

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 129.000 103.500

EACH 12.600 1,197.00

95.00000 116.100 11,029.50

630-80342

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 543.000 488.700

SF 0.000 0.00

23.00000 488.700 11,240.10

630-80344

0470 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

15,000.00000 1.800 27,000.00

630-80355

0475 *DRUM CHANNELIZING DEVICE 379.000 341.100

EACH 0.000 0.00

60.00000 341.100 20,466.00

630-80360

0476 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 6.300

EACH 7.200 594.00

82.50000 13.500 1,113.75

630-80363

0480 *CONCRETE BARRIER (TEMPORARY) 500.000 234.000

LF 0.000 0.00

20.00000 234.000 4,680.00

630-80370

0485 *TRAFFIC CONE 183.000 164.700

EACH 0.000 0.00

11.00000 164.700 1,811.70

630-80380
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PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A ON-THE-JOB TRAINEE 2,016.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0500 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,135.200

F A 0.000 0.00

1.00000 1,135.200 1,135.20

700-70022

0505 F/A QUALITY INCENTIVE PAYMENT 465,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0510 F/A ESB PROGRAM 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0515 F/A LANE RENTAL I/D 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0520 F/A RELOCATE UTILITIES 50,000.000 32,323.620

F A 6,226.140 6,226.14

1.00000 38,549.760 38,549.76

700-70100

0525 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0526 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 
LINE

2,324.410 2,324.410

DOL 0.000 0.00

1.00000 2,324.410 2,324.41

900-00006

0527 ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 623.040 623.040

DOL 0.000 0.00

1.00000 623.040 623.04

900-00006



CONTID: C13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13553-BID ESTIMATE RUN 08/04/2004

PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0528 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN-MARTIN TRUCKING 0.000 -5,500.000

DOL 0.000 0.00

1.00000 -5,500.000 -5,500.00

900-00006

CAT 0200 $552,029.12 8,211,423.75CURRENT AMT 9,615,964.45 $$

CAT NO0300 STRUCTURE L-26-BS 

0530 *REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

202-00150

0535 *REMOVAL OF BRIDGE RAILING 93.000 46.500

LF 0.000 0.00

8.00000 46.500 372.00

202-00425

0540 *STRUCTURE EXCAVATION 1,078.000 1,078.000

CY 0.000 0.00

5.00000 1,078.000 5,390.00

206-00000

0545 *STRUCTURE BACKFILL (CLASS 1) 397.000 73.000

CY 0.000 0.00

22.00000 73.000 1,606.00

206-00100

0550 *SHORING 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

206-01750

0555 *AGGREGATE BASE COURSE (CLASS 2) 264.000 264.000

CY 0.000 0.00

32.50000 264.000 8,580.00

304-02005

0558 RIPRAP (12 IN) 37.000 37.000

CY 0.000 0.00

93.50000 37.000 3,459.50

506-00212

0560 *CONCRETE CLASS D (WALL) 100.600 100.600

CY 0.000 0.00

328.00000 100.600 32,996.80

601-03050

0565 *REINFORCING STEEL 8,733.000 8,733.000

LB 0.000 0.00

0.50000 8,733.000 4,366.50

602-00000
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PROJECT: NH 2872-015 ESTIMATE NO: 0013 09:20:07

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-26-BS 

0570 *BRIDGE RAIL TYPE 10R 93.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

606-11010

0571 BRDG RAIL TY 10R 96.000 0.000

LF 96.000 6,144.00

64.00000 96.000 6,144.00

606-11010

CAT 0300 $6,144.00 67,794.80CURRENT AMT 80,502.80 $$

CAT NO0301 STRUCTURE L-26-C 

0573 *REMOVAL OF ASPHALT MAT 1,542.000 1,542.000

SY 0.000 0.00

11.00000 1,542.000 16,962.00

202-00220

0575 *STRUCTURE EXCAVATION 949.000 949.000

CY 0.000 0.00

5.00000 949.000 4,745.00

206-00000

0580 *STRUCTURE BACKFILL (FLOW-FILL) 230.000 180.000

CY 0.000 0.00

53.00000 180.000 9,540.00

206-00065

0585 *CONCRETE CLASS D (BOX CULVERT) 418.000 418.000

CY 0.000 0.00

230.00000 418.000 96,140.00

601-03030

0590 *REINFORCING STEEL 70,872.000 70,872.000

LB 0.000 0.00

0.50000 70,872.000 35,436.00

602-00000

0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB 0.000 0.00

0.24500 0.000 0.00

0595 *REINFORCING STEEL (EPOXY COATED) 35,886.000 35,886.000

LB 0.000 0.00

0.66000 35,886.000 23,684.76

602-00020

0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

NCU 0.000 0.00

0.45350 0.000 0.00

CAT 0301 $0.00 186,507.76CURRENT AMT 189,157.76 $$
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0302 STRUCTURE L-26-BP 

0600 *REMOVAL OF ASPHALT MAT (PLANING) 756.000 152.000

SY 0.000 0.00

8.00000 152.000 1,216.00

202-00240

0605 *REMOVAL OF BRIDGE RAILING 158.000 79.000

LF 0.000 0.00

8.00000 79.000 632.00

202-00425

0610 *STRUCTURE EXCAVATION 173.000 159.000

CY 0.000 0.00

5.00000 159.000 795.00

206-00000

0615 *STRUCTURE BACKFILL (FLOW-FILL) 42.000 36.000

CY 0.000 0.00

53.00000 36.000 1,908.00

206-00065

0620 *CONCRETE SEALER 537.000 0.000

SY 0.000 0.00

5.60000 0.000 0.00

515-00400

0625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 116.000

LF 0.000 0.00

77.00000 116.000 8,932.00

518-01004

0630 *CONCRETE CLASS D (BRIDGE) 103.000 103.000

CY 0.000 0.00

217.00000 103.000 22,351.00

601-03040

0635 *CONCRETE CLASS DT (DECK TOPPING) 23.000 23.000

CY 0.000 0.00

497.00000 23.000 11,431.00

601-03540

0640 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000

SY 537.000 2,416.50

4.50000 537.000 2,416.50

601-40250

0645 *REINFORCING STEEL 15,092.000 15,092.000

LB 0.000 0.00

0.50000 15,092.000 7,546.00

602-00000

0650 *BRIDGE RAIL TYPE 10R 158.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

606-11010
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-26-BP 

0651 BRDG RAIL TY 10R 158.000 0.000

LF 158.000 10,112.00

64.00000 158.000 10,112.00

606-11010

CAT 0302 $12,528.50 67,339.50CURRENT AMT 85,046.70 $$

CAT NO0303 STRUCTURE L-26-BQ 

0655 *REMOVAL OF ASPHALT MAT (PLANING) 811.000 151.000

SY 0.000 0.00

8.00000 151.000 1,208.00

202-00240

0660 *REMOVAL OF BRIDGE RAILING 158.000 79.000

LF 0.000 0.00

8.00000 79.000 632.00

202-00425

0665 *STRUCTURE EXCAVATION 158.000 158.000

CY 0.000 0.00

5.00000 158.000 790.00

206-00000

0670 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000

CY 0.000 0.00

53.00000 36.000 1,908.00

206-00065

0675 *CONCRETE SEALER 531.000 0.000

SY 0.000 0.00

5.60000 0.000 0.00

515-00400

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 99.000

LF 0.000 0.00

77.00000 99.000 7,623.00

518-01004

0685 *CONCRETE CLASS D (BRIDGE) 98.000 98.000

CY 0.000 0.00

217.00000 98.000 21,266.00

601-03040

0690 *CONCRETE CLASS DT (DECK TOPPING) 22.000 22.000

CY 0.000 0.00

497.00000 22.000 10,934.00

601-03540

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 0.000

SY 537.000 2,416.50

4.50000 537.000 2,416.50

601-40250
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ITEM
NO.
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CAT NO0303 STRUCTURE L-26-BQ 

0700 *REINFORCING STEEL 13,666.000 13,666.000

LB 0.000 0.00

0.50000 13,666.000 6,833.00

602-00000

0705 *BRIDGE RAIL TYPE 10R 158.000 0.000

LF 0.000 0.00

56.00000 0.000 0.00

606-11010

0706 BRDG RAIL TY 10R 158.000 0.000

LF 158.000 10,112.00

64.00000 158.000 10,112.00

606-11010

CAT 0303 $12,528.50 63,722.50CURRENT AMT 81,456.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0715 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012

0720 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 27,000.00CURRENT AMT 27,000.00 $$

PROJECT TOTAL 583,230.12 $ 8,623,788.31CURRENT AMT 10,079,127.81 $$


